CMM 2.50 Project Acceptance

ConStI’UCtiOI‘l and Materials Manual Wisconsin Department of Transportation

Chapter 2  Contract Management
Section 50 Project Acceptance

2.50.1 PARTIAL ACCEPTANCE

Standard spec 105.11 permits the engineer to relieve the contractor, upon request, of responsibility for
maintenance of completed sections of the project by granting partial acceptance. Partial acceptance places the
responsibility for maintenance of the accepted section upon the owner of the road. Partial acceptance should be
granted only for sections that are in fully operable condition. Sections should be of significant length and within
logical termini. A note in the project diary including what date it was granted should be documented along with
notification to the contractor, in writing, within 5 business days from the request for partial acceptance.

Partial acceptance should not be granted for individual items, with the exception of topsoil and erosion control
items. More guidance on topsoil acceptance is provided in CMM 6.40.

2.50.2 FINAL ACCEPTANCE

Before final acceptance can be extended to the entire project, a final inspection must be made as specified in
standard spec 105.11. For the project to pass the inspection and receive final acceptance, all bid items, finishing
operations, needed repairs, required corrections, and changes must be complete. As a matter of cooperation
with the contractor and to speed acceptance, defects and special finishing requirements are to be called to the
contractor’s attention at the start of the finishing and checked while in progress.

To expedite “finaling-out,” a composite punch list should have been developed from results of prior field reviews
of all concerned agencies, so the contractor only has had to cover the project once to make corrections before
the final inspection. This composite punch list is to be in writing to the contractor, including a statement
addressing contract time, and identifying the contract as substantially complete.

When punch list items are completed on federal oversight projects, the engineer must inform FHWA that the
project is ready for final inspection.

Representatives of the department, local units of government, and others as appropriate should be present or
invited to be present at the time of final inspection. Special attention should be directed toward pavement
markings, signs, traffic signals, railroad crossings signals, and lighting to be assured they are installed and
operating correctly for the safety of road users. Final inspection should be held before the contractor’'s
equipment and forces leave the project site.

Upon acceptance of the project, the contractor is to be notified by letter and a note is to be placed in the project
diary.

2.50.3 COMPLETION CERTIFICATE

For contacts administered in FieldManager® software, department form DT1582 Completion Certificate can be
completed in the Project Tracking System.

The Completion Certificate should be completed and distributed for the following contracts:

- Every construction and maintenance contract let to bid.

- Every contract or agreement entered into between the department and a county or other public
agency for construction, temporary maintenance, etc.

- Contracts and agreements with railroad companies for construction, relocation, or adjustment of
crossings, crossing protection, or other facilities

- Contracts or agreements with utilities for relocating or altering their facilities.

An example of the completed form is provided below in Figure 1. It should not be submitted for contracts
covering engineering services, aerial surveys, appraisals, or other special services. In addition, since the
contractor, county, railroad, or utility does not receive a copy of this form, they are to be notified by letter of the
acceptable completion of the contract.

The completed form should show all project numbers and codes involved, and the dates shown should apply to
the contract as a whole, including any extensions made to the contract by contract change order.

This form should normally be filled out and submitted after acceptance of the work. In those instances where
acceptance is contingent upon formal acceptance by a local governing body, submittal of the form may be

delayed until this acceptance is obtained. In this case, the acceptance date to be entered on the form would
coincide with the date of acceptance by the local governing body. This form indicates that all work has been
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completed in the field, but should not be confused that all contract-closing articles are complete. This form acts
as a notice to release bonding and maintenance of the said contract.

Where federal aid is involved, the acceptance date of a project for the purpose of this form is the date the
engineer accepts the work on behalf of the state. This date of acceptance may be at variance with the date of
acceptance of the entire contract by the Federal Highway Administration, as the federal acceptance is not given
until all projects under the contract have been accepted.

If it is subsequently found necessary to perform additional work, the work should be performed under a new
contact or agreement.

Copies of the Completion Certificate must be distributed to FHWA, the bonding company, and region files.

in Dy of Ti 11/01/2005
COMPLETION CERTIFICATE

DT1582

Contract ID: 20040210017 County: 59/SHEBOYGAN Paid To Date: $3.668,068.70

Contractor: B. R. AMON & SONS, INC.
CONTRACT CONSISTS OF THE FOLLOWING PROJECT(S):

4540-14-7T1 STP 2004206
CEDAR GROVE - SHEBOYGAN FALLS, CTHG - STH28

Last Paid Date: 07/26/2005

STH 32

Work Completed: 09/12/04 Final Acceptance: 07/18/2005
Type of Work:

GRADING, BASE AGGREGATE, ASPHALTIC CONCRETE PAVEMENT, STORM SEWER, STRUCTURE C-59-2655,
AND LANDSCAPING

Comments:

| certify that the above listed project was completed in accordance with the contract and accept the work for the Wisconsin Department
of Transportation. | further certify that the project was p asp d and in ] with the
procedures and standards

X
Region Director
Date Submitted
WESTERN SURETY COMPANY Copies (1 each) to:
P.O. BOX 5077 Bonding Company
A
SIOUX FALLS, SD 57117-5077 Region Files

FHWA,

Figure 1. Sample Completion Certificate Form DT1582
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